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Description of change 
 
Due to departure of all of the cost and schedule analysis staff from the US LHC Accelerator 
Project Office at Fermilab, the lack of expertise in the specialized software packages used 
to maintain the Project baseline at Fermilab and produce monthly and quarterly cost 
performance reports for the Fermilab part of the Project and for the Project as a whole, and 
given the presence of this expertise at LBNL, it has been decided to transfer these duties to 
LBNL, together with the appropriate budget.  It is intended that work by LBNL staff will 
be limited to the operation of the specific software, in particular Microfusion Millennium 
and Winsight, for which expertise is lacking at Fermilab.  Fermilab staff will continue to 
collect monthly actual cost and effort data, update the MS Project schedule with progress 
status, and will make modifications to the Fermilab MS Project resource loaded schedule to 
update it for any future BCRs. 
 

Reason for change 
 
Both of the Fermilab staff members originally assigned to do cost and schedule analysis, 
maintain the project baseline, and provide monthly and quarterly cost performance reports 
have left the lab.  The project cost and schedule tracking software used by the US LHC 
Accelerator Project is not used elsewhere at Fermilab, and hence no expertise exists there. 
Given the relatively short duration remaining for the Project, it is not cost effective to 
develop that expertise. The required expertise, however, is in place at LBNL. 
 

Impact on other sub-systems 
 
None. 
 

Impact on cost  
 
Budget of $47.3k (as-spent dollars, including overhead and G&A), is provided to LBNL to 
cover the cost of this work, above the work already being done to maintain the cost and 
schedule tracking system for the LBNL part of the Project.  This covers the period May 
2004 through September 2005.  This budget will be placed in a new WBS element, 1.5.1.5 
US LHC Project Management EDIA at LBNL. There is a corresponding decrease in the 
budget for the Project at Fermilab, in WBS 1.5.1.1 US LHC Project Management EDIA.  
The net cost impact of these two changes is approximately zero.  The change to the 
Fermilab budget is included as part of BCR 59, which re-baselines the Fermilab part of the 
Project.   
 




